REVISED COMMITTEE SCHEDULE"
FOR THE
VERNON POWER PLANT PROJECT

NOTE: This schedule is based on a performance model by which any delays in
the Applicant’s submittal of necessary information shall result in a commensurate
slip of the schedule timeline.

DATE EVENT

24-Apr-07 Data Requests Set 3 issued by Staff

Late May-07 Applicant’'s Data Responses to Set 3 Due
Early June-07 Data Response Workshop, if necessary
15-June-07 Status Reports (#5) due to Committee
18-July-07 Status Reports (#6) due to Committee

Mid-August 07 Local, state, & federal agency draft determinations
due (including Preliminary Determination of
Compliance from SCAQMD)

22-Aug-07 Status Reports (#7) due to Committee
Mid-Sep-07 Preliminary Staff Assessment (PSA) filed
Late-Sep-07 PSA Workshop(s)

10-Oct-07 Status Reports (#8) due to Committee
Mid-Oct-07 Local, state, & federal agency final determinations

due (including Final Determination of Compliance
from SCAQMD)

Mid-Nov-07 Final Staff Assessment filed

Pending? Prehearing Conference

Pending® Evidentiary hearings

Pending® Presiding Member’s Proposed Decision (PMPD)
Pending® Committee Conference on PMPD

Pending® Energy Commission Hearing--Final Decision

! Where it would be speculative to establish specific dates, deadlines are targeted within 10-day
increments: early in the month (days 1-10), middle (days 11-20), and late (days 21-31).

2To be scheduled by the Committee.



